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ESTIMATE RUN 12/05/2006

ESTIMATE SUMMARY 09:37:20

CONTID: C15160 ESTIMATE NO: 0008 PROG SPEC YR:2005

PCN: 15160-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 88.0 DAYS TIME ALLOW: 88 WORK DAYS

I-25 OVERLAY EAGLERIDGE NORTH PERCENT TIME: 100.00 ORIG TIME ALLOW: 75 WORK DAYS

PROJECT NO: IM 0252-378
I-25 OVERLAY EAGLERIDGE NORTH

NAME OF ROAD: 25

PROJECT COUNTIES: PUEBLO

CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 12/05/2006 DATE TIME STARTED 04/04/2006
1800 NORTH TAFT DATE LET 03/09/2006 DATE WORK BEGAN 05/10/2006
DATE AWARDED 03/13/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/31/2006 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 04/04/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,327,287.21 PARTICIPATING $ 5,240,611.02 $ 280,339.34
AWARD PROJECT AMT: $  4,933,605.85 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 98.37% TOTAL EARNINGS 5,240,611.02 280,339.34
FUNDS AVAILABLE: $ 86,676.19 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,240,611.02 280,339.34
TOTAL CLAIMS: $ 0.00 RETAINAGE -74,004.09 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,166,606.93 280,339.34
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,166,606.93 280,339.34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 280,339.34
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PCN: 15160-BID ESTIMATE RUN 12/05/2006
PROJECT: IM 0252-378 ESTIMATE NO: 0008 09:37:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 213-00002 *MULCHING (WEED FREE HAY) 10.200 0.000
ACRE 10.200 9,180.00
900.00000 10.200 9,180.00
0065 213-00061 *MULCH TACKIFIER 4,080.000 0.000
1B 4,080.000 13,668.00
3.35000 4,080.000 13,668.00
0070 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,440.000 0.000
sy 1,440.000 4,824.00
3.35000 1,440.000 4,824.00
0075 304-09000 AGGREGATE BASE COURSE (SPECIAL) 4,105.000 4,104.700
cY 0.000 0.00
15.80000 4,104.700 64,854.26
0080 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 171.650 171.650
TON 0.000 0.00
82.15000 171.650 14,101.05
0085 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 35,164.890 35,164.890
TON 0.000 0.00
43.80000 35,164.890 1,540,222.18
0090 403-34851 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 34,418.240 34,418.240
TON 0.000 0.00
51.05000 34,418.240 1,757,051.15
0095 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 21,343.000 21,343.000
GAL 0.000 0.00
2.10000 21,343.000 44,820.30
0100 609-60011 CURB TYPE 6 (SECTION M) 3,293.000 3,293.000
LF 0.000 0.00
11.85000 3,293.000 39,022.05
0105 614-80385 RUMBLE STRIP 77,210.000 77,210.000
LF 0.000 0.00
0.10000 77,210.000 7,721.00
0110 625-00000 *CONSTRUCTION SURVEYING 1.000 0.800
LS 0.200 2,100.00
10,500.00000 1.000 10,500.00



CONTID: C15160 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15160-BID ESTIMATE RUN 12/05/2006
PROJECT: IM 0252-378 ESTIMATE NO: 0008 09:37:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
176,000.00000 1.000 176,000.00
0120 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.800
LS 0.200 2,400.00
12,000.00000 1.000 12,000.00
0125 627-00001 *PAVEMENT MARKING PAINT 1,351.000 1,350.500
GAL 0.000 0.00
50.15000 1,350.500 67,727.58
0130 627-00005 *EPOXY PAVEMENT MARKING 503.000 0.000
GAL 503.000 38,102.25
75.75000 503.000 38,102.25
0135 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 10,077.000 9,703.000
SF 374.000 4,263.60
11.40000 10,077.000 114,877.80
0140 630-00000 *FLAGGING 2,403.000 2,138.000
HOUR 265.000 5,366.25
20.25000 2,403.000 48,660.75
0145 630-00007 *TRAFFIC CONTROL INSPECTION 90.000 75.000
DAY 15.000 835.50
55.70000 90.000 5,013.00
0150 630-00012 *TRAFFIC CONTROL MANAGEMENT 97.000 83.000
DAY 14.000 7,700.00
550.00000 97.000 53,350.00
0155 630-80002 *FLASHING BEACON (SOLAR) 4.000 3.600
EACH 0.000 0.00
225.00000 3.600 810.00
0160 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.800
EACH 0.000 0.00
85.00000 1.800 153.00
0165 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 23.400
EACH 0.000 0.00
12.00000 23.400 280.80



CONTID: C15160 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 15160-BID ESTIMATE RUN 12/05/2006
PROJECT: IM 0252-378 ESTIMATE NO: 0008 09:37:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 75.000 65.700
EACH 0.000 0.00
16.70000 65.700 1,097.19
0175 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 28.800
EACH 0.000 0.00
22.30000 28.800 642.24
0180 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 456.000 410.400
SF 0.000 0.00
16.70000 410.400 6,853.68
0185 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
7,300.00000 1.800 13,140.00
0190 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.000 0.00
335.00000 3.600 1,206.00
0195 630-80360 *DRUM CHANNELIZING DEVICE 110.000 99.000
EACH 0.000 0.00
22.30000 99.000 2,207.70
0200 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 14.000 12.600
EACH 0.000 0.00
33.40000 12.600 420.84
0205 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
39.00000 0.000 0.00
0210 630-80370 *CONCRETE BARRIER (TEMPORARY) 600.000 540.000
LF 0.000 0.00
32.30000 540.000 17,442.00
0215 630-80380 *TRAFFIC CONE 500.000 445.500
EACH 0.000 0.00
1.10000 445.500 490.05
0220 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800
EACH 0.000 0.00
1,120.00000 1.800 2,016.00



CONTID: C15160 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15160-BID ESTIMATE RUN 12/05/2006
PROJECT: IM 0252-378 ESTIMATE NO: 0008 09:37:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70010 F/A MINOR CONTRACT REVISIONS 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 45,154.780 0.000
FA 45,154.780 45,154.78
1.00000 45,154.780 45,154.78
0235 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70025 F/A QUALITY INCENTIVE PAYMENT 89,907.820 0.000
FA 89,907.820 89,907.82
1.00000 89,907.820 89,907.82
0255 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70031 F/A INTERIM SURFACE REPAIR INTERIM HMA SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70011 F/A PARTNERING PARTNERING 2,498.620 2,498.620
FA 0.000 0.00
1.00000 2,498.620 2,498.62
0430 203-00040 UNCLASSIFIED EXCAVATION (SPECIAL) (SPECIAL) EXIT 108 47.000 47.000

NB OFF RAMP

27.15000 47.000 1,276.05
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PCN: 15160-BID ESTIMATE RUN 12/05/2006
PROJECT: IM 0252-378 ESTIMATE NO: 0008 09:37:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0435 304-06007 AGGREGATE BASE COURSE (CLASS 6) EXIT 108 NB OFF RAMP 38.000 38.000
cy 0.000 0.00
50.35000 38.000 1,913.30
0440 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) EXIT 108 36.680 36.680
NB OFF RAMP
TON 0.000 0.00
102.50000 36.680 3,759.70
0445 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) EXIT 108 NB OFF RAMP 16.000 16.000
GAL 0.000 0.00
6.25000 16.000 100.00
0450 210-00810 RESET GROUND SIGN EXIT 108 NB OFDF RAMP 4.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0455 900-00006 ADDED ITEM (DOLLAR)/ FORCE ACCOUNT ON STRUCTURE 16,000.000 0.000
K-18-F, K-18-D AND K-18-AB
DOL 15,366.960 15,366.96
1.00000 15,366.960 15,366.96
0460 900-00006 ADDED ITEM (DOLLAR)/ MATERIAL COST INCREASE FOR BRIDGE 0.000 0.000
RAIL
DOL 0.000 0.00
1.00000 0.000 0.00
0470 900-00006 ADDED ITEM (DOLLAR)/ UPGRADE FIELD OFFICE 2,500.000 0.000
COMMUNICATION
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 4,790,233.64 $ 248,408.63$ 4,721,592.08
CAT NO0201 ROADWAY SAFETY ITEMS
0270 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,193.000 4,192.040
LF 0.000 0.00
2.25000 4,192.040 9,432.09
0275 202-01300 *REMOVAL OF END ANCHORAGE 54.000 54.000
EACH 0.000 0.00
122.55000 54.000 6,617.70
0280 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,487.310 2,391.510
cy 95.800 617.91
6.45000 2,487.310 16,043.15
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PCN: 15160-BID ESTIMATE RUN 12/05/2006
PROJECT: IM 0252-378 ESTIMATE NO: 0008 09:37:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SAFETY ITEMS
0285 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,545.000 5,544.000
LF 0.000 0.00
17.70000 5,544.000 98,128.80
0290 606-01340 *END ANCHORAGE TYPE 3D 17.000 17.000
EACH 0.000 0.00
400.00000 17.000 6,800.00
0295 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,100.00000 4.000 4,400.00
0300 606-01380 *TRANSITION TYPE 3H 4.000 4.000
EACH 0.000 0.00
700.00000 4.000 2,800.00
0305 606-01395 *TRANSITION TYPE 3L 18.000 18.000
EACH 0.000 0.00
680.00000 18.000 12,240.00
0310 606-01460 *MEDIAN TERMINAL 4.000 4.000
EACH 0.000 0.00
4,400.00000 4.000 17,600.00
0315 606-02003 *END ANCHORAGE (NONFLARED) 17.000 17.000
EACH 0.000 0.00
3,200.00000 17.000 54,400.00
0320 612-00001 *DELINEATOR (TYPE I) 316.000 0.000
EACH 0.000 0.00
16.70000 0.000 0.00
0325 612-00002 *DELINEATOR (TYPE IT) 64.000 0.000
EACH 0.000 0.00
18.20000 0.000 0.00
0330 612-00003 *DELINEATOR (TYPE III) 32.000 0.000
EACH 0.000 0.00
19.70000 0.000 0.00
0335 614-00011 *SIGN PANEL (CLASS I) 21.000 0.000
SF 0.000 0.00
15.50000 0.000 0.00
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PCN: 15160-BID ESTIMATE RUN 12/05/2006
PROJECT: IM 0252-378 ESTIMATE NO: 0008 09:37:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SAFETY ITEMS
0340 614-00012 *SIGN PANEL (CLASS II) 208.000 0.000
SF 0.000 0.00
22.05000 0.000 0.00
0345 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 16.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0350 614-80313 *BARRICADE (TYPE 3 F-C) 2.000 0.000
EACH 0.000 0.00
765.00000 0.000 0.00
CAT 0201 CURRENT AMT 246,395.90 $ 617.91$ 228,461.74
CAT NO0300 STRUCTURE
0355 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 85.900 70.600
sy 15.300 4,362.80
285.15000 85.900 24,494.39
0360 206-00000 *STRUCTURE EXCAVATION 283.000 133.000
cyY 150.000 3,675.00
24.50000 283.000 6,933.50
0365 206-00100 *STRUCTURE BACKFILL (CLASS 1) 163.640 163.640
cy 0.000 0.00
24.50000 163.640 4,009.18
0370 503-00018 *DRILLED CAISSON (18 INCH) 160.000 160.000
LF 0.000 0.00
194.95000 160.000 31,192.00
0375 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 61.000 61.000
LF 0.000 0.00
150.40000 61.000 9,174.40
0380 601-03030 *CONCRETE CLASS D (BOX CULVERT) 101.000 77.950
cY 23.000 18,630.00
810.00000 100.950 81,769.50
0385 601-06150 *CONCRETE (PATCHING) 52.000 51.400
SF 0.000 0.00
100.00000 51.400 5,140.00
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PCN: 15160-BID ESTIMATE RUN 12/05/2006
PROJECT: IM 0252-378 ESTIMATE NO: 0008 09:37:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE
0390 602-00020 *REINFORCING STEEL (EPOXY COATED) 12,315.000 11,215.000
1B 1,100.000 2,145.00
1.95000 12,315.000 24,014.25
0500 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CMO 9 K-18-D FIBER 2,500.000 0.000
OPTIC
LS 2,500.000 2,500.00
1.00000 2,500.000 2,500.00
CAT 0300 CURRENT AMT $ 189,327.72 $ 31,312.808 189,227.22
CAT NOO0301 STRUCTURE SAFETY ITEMS
0395 202-00425 *REMOVAL OF BRIDGE RAILING 763.000 763.000
LF 0.000 0.00
8.65000 763.000 6,599.95
0400 606-10300 *BRIDGE RAIL TYPE 3 196.000 196.000
LF 0.000 0.00
110.00000 196.000 21,560.00
0405 606-11010 *BRIDGE RAIL TYPE 10R 676.000 676.000
LF 0.000 0.00
95.00000 676.000 64,220.00
CAT 0301 CURRENT AMT $ 92,379.95 $ 0.00$ 92,379.95
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0410 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,450.00000 1.000 7,450.00
0415 620-00012 FIELD LABORATORY (CLASS 2) 0.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
0420 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 8,950.00 $ 0.00$ 8,950.00
PROJECT TOTAL CURRENT AMT $ 5,327,287.21 $ 280,339.34$ 5,240,610.99




